COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 11/ 2018

ESTI MATE SUMVARY 15: 42: 45
CONTI D C19668 ESTI MATE NO. 0017 PROG SPEC YR: 2005
PCN: 19668- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 325.5 DAYS TI ME ALLOW 450 WORK DAYS
US50 MP434. 549- MP435. 390 AND US287 MP75. 969- MP77. 639 PERCENT TIME:  72.33 ORI G TIME ALLOW 450 WORK DAYS
PROJECT NO. STR2871- 034
US287 | N LAMAR- PARK TO COLONI A
NAME OF ROAD:
PROJECT COUNTI ES: PROVERS
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PER OD ENDI NG 06/ 30/ 2018 DATE TI ME STARTED 10/28/2016
4901 S. Wndernere St DATE LET 08/ 11/ 2016 DATE WORK BEGAN 12/ 12/ 2016
DATE AWARDED 10/ 03/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/27/2016 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 10/ 28/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 12,781, 232.80 PARTI Cl PATI NG $  7,150,572.72 $ 620, 325. 44
AWARD PRQJECT AMT:  $ 12,394, 660.00 NON- PARTI Cl PATI NG 1,029, 058. 71 22,799.23
PERCENT COMPLETE: 64.00% TOTAL EARNI NGS 8,179, 631. 43 643, 124. 67
FUNDS AVAI LABLE: $ 4,601, 601. 37 STOCKPI LED MATERI ALS 29, 117. 94 ~2,944.46
GROSS EARNI NGS 8, 208, 749. 37 640, 180. 21
TOTAL CLAI MS: $ 0.00 RETAI NAGE -185, 919. 90 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 8,022, 829. 47 640, 180. 21
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 8,022, 829. 47 640, 180. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 640, 180. 21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19668- Bl D ESTI MATE RUN 07/ 11/ 2018
PRQJECT: STR2871- 034 ESTI MATE NO 0017 15: 42: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 8. 000 3. 000
EACH 1. 000 900. 00
900. 00000 4. 000 3, 600. 00
0010 202-00009 Tree Trinmm ng 1. 000 0. 100
LS 0. 000 0.00
5, 000. 00000 0. 100 500. 00
0015 202-00010 Renoval of Tree 6. 000 6. 000
EACH 0. 000 0.00
450. 00000 6. 000 2,700. 00
0020 202-00019 Renoval of Inlet 15. 000 13. 000
EACH 0. 000 0.00
640. 00000 13. 000 8, 320. 00
0025 202-00021 Renoval of Manhol e 11. 000 10. 500
EACH 0. 000 0.00
860. 00000 10. 500 9, 030. 00
0030 202-00035 Renoval of Pipe 1, 442. 000 1, 398. 000
LF 0. 000 0.00
19. 00000 1, 398. 000 26, 562. 00
0035 202-00090 *Renoval of Delineator 20. 000 12. 000
EACH 0. 000 0.00
6. 00000 12. 000 72.00
0040 202-00190 Renoval of Concrete Median Cover Material 1, 685. 000 1,641.000
5% 0. 000 0.00
8. 00000 1, 641. 000 13, 128. 00
0045 202-00200 Renoval of Sidewal k 1, 383. 000 627. 000
SY 164. 000 1, 312. 00
8. 00000 791. 000 6, 328. 00
0050 202-00202 Renoval of Gutter 208. 000 6. 000
LF 0. 000 0.00
17. 00000 6. 000 102. 00
0055 202-00203 Renoval of Curb and Gutter 15, 002. 000 11, 198. 000
LF 1, 343. 000 4,029. 00

3. 00000 12, 541. 000 37,623. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19668- Bl D ESTI MATE RUN07/11/2018
PRQJECT: STR2871- 034 ESTI MATE NO 0017 15: 42: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00206 Renoval of Concrete Curb Ranp 485. 000 196. 000
SY 44. 000 352.00
8. 00000 240. 000 1, 920. 00
0065 202- 00207 Renoval of Brick Pavers 1,419. 000 578. 000
SY 393. 000 4,716. 00
12. 00000 971. 000 11, 652. 00
0070 202-00210 Renoval of Concrete Pavenent 680. 000 123. 000
SY 0. 000 0. 00
8. 00000 123. 000 984. 00
0075 202-00220 Renoval of Asphalt Mat 19, 903. 000 1, 342. 000
SY 477. 000 2,385.00
5. 00000 1, 819. 000 9, 095. 00
0080 202-00226 Renoval of Asphalt Mat (Special) 25, 681. 000 20, 204. 000
SY 5,477.000 65, 724. 00
12. 00000 25, 681. 000 308, 172. 00
0085 202-00240 Renpval of Asphalt Mat (Pl aning) 1, 813. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 202-00250 *Renoval of Pavenent Marking 34, 200. 000 76. 000
SF 0. 000 0. 00
2.00000 76. 000 152. 00
0095 202-00700 *Renoval of Light Standard 26. 000 26. 000
EACH 0. 000 0. 00
400. 00000 26. 000 10, 400. 00
0100 202-00810 *Rerpval of Ground Sign 48. 000 6. 000
EACH 0. 000 0. 00
66. 00000 6. 000 396. 00
0105 202-00821 *Renoval of Sign Panel 48. 000 41. 000
EACH 0. 000 0. 00
46. 00000 41. 000 1, 886. 00
0110 202-00825 *Renoval of Flashing Beacon 3. 000 1.000
EACH 0. 000 0. 00

450. 00000 1. 000 450. 00



CONTI D

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

202- 00827

202- 00828

202- 00860

202- 04001

203- 00060

203- 01500

203- 01597

206- 00065

208- 00009

208- 00020

208- 00035

ROADWAY

C19668
19668- BI D
STR2871- 034
| TEM

DESCRI PTI ON
*Renoval of Pull Box
*Rermoval of Traffic Signal Equi prent
*Renpoval of Pedestrian Push Button
Plug Cul vert

*Enbanknment Materi al

(Conpl ete In Place)

Bl adi ng

Pot hol i ng

Structure Backfill

(FlowFill)

Erosi on Log Type 2 (18 Inch)

Silt

Fence

Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
330. 00000
1. 000
LS
36, 000. 00000
7.000
EACH
160. 00000
10. 000
EACH
1, 700. 00000
5, 061. 000
cy
21. 00000
30. 000
HOUR
145. 00000
40. 000
HOUR
150. 00000
38. 000
cy
350. 00000
150. 000
LF
4. 00000
145. 000
LF
2.00000
2, 000. 000
LF

11. 00000

QrY TH'S PERI OD
QTY TO DATE

4,462
. 000
4,462

15.

29.
. 000
29.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
15.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 4

ESTI MATE RUNO7/11/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:42: 45

AMOUNT

2,640

36, 000

640.

13, 600

93, 702

2,175

4, 350

3,150

5,610

00

00

00

00

00

00

00

00

.00

.00

00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19668- Bl D ESTI MATE RUN07/11/2018
PRQJECT: STR2871- 034 ESTI MATE NO 0017 15: 42: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00045 Concrete Washout Structure 4.000 3. 000
EACH 0. 000 0.00
580. 00000 3. 000 1, 740. 00
0175 208-00052 StormDrain Inlet Protection (Type I1) 240. 000 57.000
LF 0. 000 0. 00
17. 00000 57. 000 969. 00
0180 208-00070 Vehi cl e Tracki ng Pad 4.000 3. 000
EACH 0. 000 0.00
1, 700. 00000 3. 000 5, 100. 00
0185 208-00103 Renoval and Disposal of Sedinent (Labor) 250. 000 69. 000
HOUR 19. 000 513. 00
27.00000 88. 000 2,376.00
0190 208-00105 Renoval and Disposal of Sedinment (Equipnent) 250. 000 25. 000
HOUR 12. 000 960. 00
80. 00000 37.000 2,960. 00
0195 208-00106 Sweepi ng (Sedi ment Renoval ) 900. 000 18. 000
HOUR 0. 000 0. 00
90. 00000 18. 000 1, 620. 00
0200 208-00207  Erosion Control Mnagenent 150. 000 78. 000
DAY 6. 000 840. 00
140. 00000 84. 000 11, 760. 00
0205 210-00001 Reset Structure 117. 000 20.500
EACH 14. 000 2,940. 00
210. 00000 34. 500 7,245.00
0210 210-00750 *Reset Light Standard 12. 000 10. 000
EACH 0. 000 0.00
590. 00000 10. 000 5, 900. 00
0215 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0220 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0236

0240

0245

0250

0255

0260

0265

0270

210- 00831

210- 04000

210- 04020

900- 00007

210- 04025

210- 04050

210- 04070

304- 06007

403- 00720

403- 34841

411-10255

ROADWAY

C19668
19668- BI D
STR2871- 034
| TEM
DESCRI PTI ON
*Reset Traffic Signal Head

Adj ust

Structure

Modi fy Inlet

Added Item (Each)/ Modify Inlet(New)

Modi fy Structure

Adj ust Val ve Box

Adj ust Vel |

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 64-22)

Enul sified Asphalt (Sl ow Setting)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
400. 00000
17. 000
EACH
800. 00000
6. 000
EACH
1, 400. 00000
26. 000
EACH
494. 44000
2.000
EACH
4, 800. 00000
2.000
EACH
470. 00000
1. 000
EACH
470. 00000
11, 448. 000
cy
62. 00000
802. 130
TON
170. 00000
600. 000
TON
170. 00000
405. 000
GAL

3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

25. 000
1. 000
26. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 636. 300
733. 000
4, 369. 300

802. 130
0. 000
802. 130

196. 250
0. 000
196. 250

0. 000
0. 000
0. 000
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ESTI MATE RUNO7/11/2018

494,

45, 446

.00

.00

.00

44

.00

.00

.00

00

.00

.00

.00

15:42: 45

AMOUNT

8, 400

12, 855

9, 600

270, 896

136, 362

33, 362

.00

.00

00

44

00

.00

.00

60

10

50

.00



0017

498. 000

50. 00000

190. 000

64. 00000

36, 229. 000

88. 00000

88. 00000

0. 000

210. 00000

29. 000

216. 36000

90. 000

650. 00000

17. 000

1, 100. 00000

2,818. 000

9. 00000

1, 199. 000

87. 00000

CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19668- BI D
PRQIECT STR2871- 034 ESTI MATE NO
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0275 412-00600 *Concrete Pavenent (6 Inch)

SY
0280 412- 00800 *Concrete Pavenent (8 Inch)

Sy
0285 412-00850 Concrete Pavenent (8-1/2 Inch)

SY
0285 MATERI AL ALLOMANCE Dowel

Sy
0290 503-00012 *Drilled Caisson (12 Inch)

LF
0291 503-00018 Drilled Caisson (18 In)

LF
0295 503-00036 *Drilled Caisson (36 Inch)

LF
0300 503-00042 *Drilled Caisson (42 Inch)

LF
0305 506-01020 Geogri d Rei nf orcenent

SY
0310 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place)

LF
0310 MATERI AL ALLOWANCE Pi pe, RCP

LF

87.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

0. 000
0. 000
0. 000

100
000
100

15, 059
3, 687.
18, 746

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

29. 000
0. 000
29. 000

90. 000
0. 000
90. 000

17. 000
0. 000
17. 000

2,818. 000
0. 000

2,818. 000

. 000
0. 000
. 000

50. 435
0. 000
50. 435
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ESTI MATE RUNO7/11/2018

324, 456

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

15:42: 45

CUMULATI VE

AMOUNT

7,150

1, 649, 656

6,274

58, 500

18, 700

25, 362

84, 390

4, 387

00

.00

80

.00

.00

44

00

00

00

00

85



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19668- Bl D ESTI MATE RUN07/11/2018
PRQJECT: STR2871- 034 ESTI MATE NO 0017 15: 42: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0315 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 243. 000 1, 166. 000
LF 0. 000 0.00
100. 00000 1, 166. 000 116, 600. 00
0315 MATERI AL ALLOMANCE Pi pe, RCP 16. 462
LF 0. 000 0. 00
100. 00000 16. 462 1, 646. 20
0320 603-02305  38x24 Inch Reinforced Concrete Pipe Elliptical 708. 000 708. 000
(Conplete In
LF 0. 000 0.00
175. 00000 708. 000 123, 900. 00
0320 MATERI AL ALLOMNCE Pi pe, Elliptical RCP 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0325 604-16005 Inlet Type 16 (5 Foot) 30. 000 26. 000
EACH 0. 000 0.00
3, 000. 00000 26. 000 78, 000. 00
0325 MATERI AL ALLOMNCE | nl et Har dwar e 0. 000
EACH 0. 000 0. 00
1, 104. 00000 0. 000 0. 00
0325 MATERI AL ALLOWANCE I nlet Type 16 (5 Foot) 0. 000
EACH 0. 000 0.00
1, 104. 00000 0. 000 0. 00
0330 604-16010 Inlet Type 16 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,100. 00000 2.000 8, 200. 00
0330 MATERI AL ALLOWANCE | nl et Har dwar e 0. 000
EACH 0. 000 0.00
1, 536. 00000 0. 000 0. 00
0335 604- 16505 Inlet Type 16 (Double) (5 Foot) 4.000 1. 000
EACH 0. 000 0. 00
4,100. 00000 1.000 4,100. 00
0335 MATERI AL ALLOWANCE | nl et Hardwar e 0. 000
EACH 0. 000 0.00

2,402. 00000 0. 000 0. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19668- Bl D ESTI MATE RUN07/11/2018
PRQJECT: STR2871- 034 ESTI MATE NO 0017 15: 42: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0340 604-30005 Manhol e Sl ab Base (5 Foot) 18. 000 15. 000
EACH 0. 000 0. 00
3, 000. 00000 15. 000 45, 000. 00
0340 MATERI AL ALLOMANCE Prcst Conc Manhol e 1.276
EACH 0. 000 0. 00
3, 000. 00000 1.276 3, 828. 00
0340 MATERI AL ALLOWANCE Prcst Conc Manhol e 0. 000
EACH 0. 000 0. 00
1, 052. 76000 0. 000 0. 00
0345 604-30010 Manhol e Sl ab Base (10 Foot) 6. 000 5. 000
EACH 0. 000 0. 00
3, 200. 00000 5. 000 16, 000. 00
0345 MATERI AL ALLOWANCE Prcst Conc Manhol e 0.394
EACH 0. 000 0. 00
3, 200. 00000 0.394 1, 260. 80
0345 MATERI AL ALLOMANCE Prcst Conc Manhol e 0. 000
EACH 0. 000 0. 00
2,187. 62000 0. 000 0.00
0350 604-31010 Manhol e Box Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0355 604-39050 *Manhol e (Traffic Management System) 5. 000 3. 000
EACH 1. 000 9, 800. 00
9, 800. 00000 4.000 39, 200. 00
0355 MATERI AL ALLOWANCE Prcst Conc Vaul t 0. 000
EACH 0. 000 0. 00
2,837.00000 0. 000 0. 00
0360 607-11525 Fence (Plastic) 2,500. 000 1, 719. 000
LF 0. 000 0. 00
6. 00000 1,719. 000 10, 314. 00
0365 608-00000 *Concrete Sidewal k 2,010. 000 1, 044. 000
Sy 225. 000 12,825.00

57. 00000 1, 269. 000 72,333.00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19668- Bl D ESTI MATE RUN07/11/2018
PRQJECT: STR2871- 034 ESTI MATE NO 0017 15: 42: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 608-00010 *Concrete Curb Ramp 644. 000 271. 000
Sy 68. 000 4,760. 00
70. 00000 339. 000 23,730.00
0375 608-00015 *Det ect abl e War ni ngs 8. 000 0. 000
SF 0. 000 0. 00
140. 00000 0. 000 0. 00
0380 608-00350 *Concrete Sidewal k (Col ored) 1, 223. 000 248. 000
Sy 234. 000 17, 550. 00
75. 00000 482. 000 36, 150. 00
0385 609-21010 *Curb and Gutter Type 2 (Section |-B) 828. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0390 609-21020 *Curb and CGutter Type 2 (Section Il-B) 8, 211. 000 3, 393. 000
LF 1, 020. 000 40, 800. 00
40. 00000 4,413. 000 176, 520. 00
0395 609-21021 *Curb and CGutter Type 2 (Section II-M 159. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0400 609-24004 *Qutter Type 2 (4 Foot) 179. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0405 609-24100 *CGutter Type 2 (Variable) 50. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0410 609-71000 *Curb (Special) 141. 000 51. 000
LF 34.000 1, 258. 00
37.00000 85. 000 3, 145. 00
0415 610-00020  *Medi an Cover Material (Patterned Concrete) 2, 059. 000 182. 000
SF 67.000 938. 00
14. 00000 249. 000 3, 486. 00
0420 612-00039 *Del i neator (Flexible) (Surface Munted) 4.000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0425 612-00260

0430

613- 00200

0435

613- 00206

0440

613- 00306

0445

613-01200

0450

613- 07023

0455

613-07040

0460

613- 07060

0465

613- 10000

0466

613-10000

0470 613-20200

C19668
19668- Bl D
STR2871- 034
| TEM
DESCRI PTI ON

*Locati on Marker (Fiber Optic)(Done)

Condui t

*2 Inch Electrical

*2 Inch Electrical

Condui t ( Bored)

*3 Inch Electrical

Condui t (Bor ed)

*2 Inch Electrical Conduit (Plastic)

*Pull Box (24"x36"x24")

*Pul | Box (30"x48"x24")

*Pul | Box (18"x30"x18") Deep
*Wring

Wring Additional Gound Wre (G een)

*Luminaire (Install Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
165. 00000
80. 000
LF
20. 00000
800. 000
LF
40. 00000
4,768. 000
LF
45. 00000
12, 707. 000
LF
20. 00000
6. 000
EACH
1, 200. 00000
4. 000
EACH
1, 600. 00000
12. 000
EACH
1, 000. 00000
1. 000
LS

131, 000. 00000

1. 000
LS
21, 303. 83000
56. 000
EACH

400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

727.000
0. 000
727.000

4,768. 000
0. 000
4, 768. 000

12,677.000
30. 000
12, 707. 000

6. 000
0. 000
6. 000

3. 000
0. 000
3. 000

12. 000
0. 000
12. 000

0. 850
0. 100
0. 950

1. 000
0. 000
1.000

56. 000
0. 000
56. 000

Page 11

ESTI MATE RUNO07/11/2018

600

13,100

.00

.00

00

.00

.00

.00

00

.00

.00

15:42: 45

AMOUNT

29, 080

214, 560

254, 140

7,200

4,800

12,000

124, 450

21, 303

22,400

.00

.00

00

00

00

00

00

00

00

83

00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19668- BI D
PRQIECT STR2871- 034 ESTI MATE NO 0017
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0475 613-34350  *Light Standard Metal (35 Foot) 49. 000
EACH
5, 000. 00000
0475 MATERI AL ALLOMNCE Li ght Standard
EACH
1, 590. 00000
0480 613-40010 *Li ght Standard Foundati on 60. 000
EACH
1, 600. 00000
0485 613-50105 *Li ghting Control Center (Pedestal Only) 1. 000
EACH
14, 000. 00000
0486 900- 00007 Added Item (Each)/ Connect Electrical Service 7.000
EACH
2,117.21000
0487 900- 00007 Added Item (Each)/ Fl agpol e Hol der 0. 000
EACH
62. 90000
0490 614-00011 *Sign Panel (Class I) 442. 000
SF
22.00000
0495 614-00012 *Sign Panel (Class Il) 490. 000
SF
23. 00000
0500 614-00013 *Sign Panel (Class I11) 92. 000
SF
29. 00000
0505 614-00200 *Steel Sign Post (U 2) 63. 000
LF
13. 00000
0510 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 219. 000
LF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

48. 000
0. 000
48. 000

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000

1. 000
0. 000
1.000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

82. 000
0. 000
82. 000

244.000
0. 000
244.000

92. 000
0. 000
92. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 12

ESTI MATE RUNO07/11/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:42: 45

AMOUNT

240, 000

76, 800

14, 000

14, 820

1, 804

5,612

2,668

00

.00

00

00

47

.00

00

00

00

.00

.00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19668- Bl D ESTI MATE RUN07/11/2018
PRQJECT: STR2871- 034 ESTI MATE NO 0017 15: 42: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 327.000 72.000
Sl i pbase
LF 0. 000 0.00
45. 00000 72.000 3, 240. 00
0520 614-31800  *Monotube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0520 MATERI AL ALLOWANCE Over head Sign Str 0. 000
EACH 0. 000 0.00
26, 784. 00000 0. 000 0. 00
0525 614-70150 *Pedestrian Signal Face (16) (Countdown) 10. 000 10. 000
EACH 0. 000 0. 00
1, 000. 00000 10. 000 10, 000. 00
0530 614-70336 *Traffic Signal Face (12-12-12) 17. 000 17. 000
EACH 0. 000 0.00
1, 300. 00000 17. 000 22,100. 00
0535 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
2, 600. 00000 2.000 5, 200. 00
0540 614-72855 *Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0.00
40, 000. 00000 2.000 80, 000. 00
0540 MATERI AL ALLOWANCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0545 614-72858 *Pedestal Pole (3 Foot 6 I|nch) 7.000 0. 000
EACH 3.000 4,800. 00
1, 600. 00000 3. 000 4, 800. 00
0550 614-72860  *Pedestrian Push Button 12. 000 2.000
EACH 3.000 4, 800. 00
1, 600. 00000 5. 000 8, 000. 00
0555 614-72887 *M crowave Vehicle Radar Detector 4.000 4.000
EACH 0. 000 0.00

8, 900. 00000 4. 000 35, 600. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 19668- BI D ESTI MATE RUN
PRQIECT: STR2871- 034 ESTI MATE NO 0017
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 0. 000 0.00
5, 920. 00000 0. 000 0. 00
0560 614- 80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0.00
0565 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 4.000 4.000
EACH 0. 000 0.00
12, 400. 00000 4.000 49, 600. 00
0570 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00
0570 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
8, 230. 00000 0. 000 0. 00
0575 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
23, 000. 00000 2.000 46, 000. 00
0575 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
8, 380. 00000 0. 000 0. 00
0580 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0580 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00
9, 400. 00000 0. 000 0. 00
0585 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
28, 000. 00000 2.000 56, 000. 00
0585 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0.00

11, 200. 00000 0. 000 0. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19668- Bl D ESTI MATE RUN07/11/2018
PRQJECT: STR2871- 034 ESTI MATE NO 0017 15: 42: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0.00
13, 000. 00000 0. 000 0. 00
0595 614-87424 *Fiber Optic Cable (Single Mde) (24 Strands) 930. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0.00
0600 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 5, 320. 000 0. 000
LF 0. 000 0.00
16. 00000 0. 000 0. 00
0605 614-87524 *Splice Fiber Optic Cable (24 Strand) 20. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0610 614-87624  *Terminate Fiber Optic Cable (24 Strand) 4.000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0615 625-00000 *Construction Surveying 1.000 0.470
LS 0. 050 14, 000. 00
280, 000. 00000 0.520 145, 600. 00
0616 625-00001 Const Surveying (Hour) 5. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0617 625-00001 Const Surveying (Hour) 7.000 7.000
HOUR 0. 000 0. 00
150. 00000 7.000 1, 050. 00
0620 626-00000  *Mbbilization 0. 900 0.824
LS 0. 000 0.00
1, 220, 000. 00000 0.824 1, 005, 280. 00
0625 626-01102 Public Information Services (Tier 1) 1. 000 0. 640
LS 0. 040 800. 00
20, 000. 00000 0.680 13, 600. 00
0630 627-00008  *Modified Epoxy Pavenent Marking 60. 000 0. 000
GAL 0. 000 0.00

220. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0635

0640

0645

0650

0655

0660

0665

0670

0675

0680

0685

627-00011

627-02010

627- 30405

627-30410

630- 00000

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

C19668
19668- Bl D
STR2871- 034
| TEM
DESCRI PTI ON

ROADWAY

*Pavenent Marking Pai nt (\Waterborne)

*Preformed Pl astic Paverment Marking (Type 1) (Inlaid)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
360. 000
GAL
86. 00000
984. 000
SF
17. 00000
523. 000
SF
24. 00000
3, 511. 000
SF
18. 00000
5, 000. 000
HOUR
29. 00000
162. 000
DAY
196. 00000
450. 000
DAY
1, 300. 00000
16. 000
EACH
1, 300. 00000
30. 000
EACH
400. 00000
149. 000
EACH
165. 00000
35. 000
EACH

260. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

56. 500
39. 000
95. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 820. 000
. 000

2,088. 000

. 000
10. 000
. 000

. 000
20. 000

335. 000

1. 000
0. 000
1.000

4.500
0. 000
4.500

74.500
0. 000
74. 500

17. 500
0. 000
17. 500

Page 16

ESTI MATE RUNO07/11/2018

3,354

7,772

1, 960.

26, 000

00

.00

.00

.00

00

00

00

.00

.00

.00

.00

15:42: 45

AMOUNT

8,213

60, 552

31,752

435, 500

1, 300.

1, 800.

12,292

4,550

00

.00

.00

.00

00

00

00

00

00

50

00



CONTI D

ROADWAY

CAT NO0200

0690 630-80344

0695

630- 80355

0700

630- 80358

0705

630- 80360

0710

630- 80364

0715

630-80370

0720

630- 80380

0725

630- 80384

0730

630- 80510

0735

630- 85010

0740 700-70010

C19668
19668- Bl D
STR2871- 034
| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*Tubul ar Mar ker

*Mbbi | e Pavenent Marking Zone

*| mpact Attenuator (Tenporary)

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0017

60. 000
SF
16. 00000

3. 000
EACH
20, 000. 00000

4.000

EACH
3, 900. 00000
223.000

EACH
100. 00000
10. 000

EACH
110. 00000
2, 488. 000

LF

50. 00000
500. 000

EACH
24.00000
100. 000

EACH
66. 00000
1.000

LS
8, 000. 00000
4.000

EACH
4, 000. 00000
94, 920. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25. 000
0. 000
25. 000

1.500
0. 000
1.500

2.000
0. 000
2.000

111. 500
0. 000
111.500

5. 000
0. 000
5. 000

1, 244. 000
0. 000
1, 244.000

78.500
0. 000
78.500

24.500
0. 000
24.500

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUNO07/11/2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:42: 45

AMOUNT

400.

30, 000

7,800

11,150

550.

62, 200

1, 884.

1,617.

8, 000

00

00

00

00

00

00

00

00

.00

00

.00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19668- Bl D ESTI MATE RUN07/11/2018
PRQJECT: STR2871- 034 ESTI MATE NO 0017 15: 42: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 700-70011 F/ A Partnering 8, 000. 000 1, 415. 000
F A 0. 000 0. 00
1. 00000 1, 415. 000 1, 415. 00
0750 700-70013 F/ A Concrete Pavenent |ncentive 113, 500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0755 700-70016 F/ A Fuel Cost Adjustnent 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0760 700-70018 F/ A Roadway Snoot hness Incentive 33, 250. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0765 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0770 700-70021 F/ A On-The-Job Trai nee 3, 840. 000 913. 500
HOUR 141. 000 141. 00
1. 00000 1, 054. 500 1, 054. 50
0775 700- 70042 F/ A Railroad Flagging 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0780 700-70310 F/ A Landscapi ng 1, 000. 000 737.530
F A 0. 000 0.00
1. 00000 737.530 737.53
0785 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0790 700-70587 F/ A Hazardous Waste Disposal Loves 25, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D:

CAT NO0200

0791 700- 70594

CAT NO0400

0795 620-00002

0800 620-00012

0805 620-00020

C19668
19668- Bl D
STR2871- 034
| TEM
DESCRI PTI ON
ROADWAY

F/ A DRB Standing Conmittee

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO 0017 15:42: 45
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
0. 315 0. 315
FA 0. 000 0. 00
20, 000. 00000 0. 315 6, 300. 00
CAT 0200 CURRENT AMT $11, 397,029.28 $ 620, 325.44 $ 7,079, 695. 56
1. 000 1. 000
EACH 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
CAT 0400 CURRENT AMT $ 82,000.00 % 0.00$% 82, 000. 00
CAT NO0500 CITY OF LAMAR WATER LI NE
0810 202-00030 Renoval of Water Service 89. 000 51.000
EACH 0. 000 0. 00
190. 00000 51. 000 9, 690. 00
0815 202- 00031 Renoval of Fire Hydrant 9. 000 4. 000
EACH 0. 000 0. 00
930. 00000 4.000 3, 720. 00
0820 202-04000 Plug Structure 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0825 210- 00030 Reset Water Service 83. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0826 210-00030 Res Water Service 57.000 57. 000
EACH 0. 000 0. 00
380. 07000 57.000 21, 663. 99
0830 601-01000 Concrete Class B 92. 000 39. 080
cY 0.710 255. 60
360. 00000 39. 790 14, 324. 40

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUNO07/11/2018



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 19668- Bl D ESTI MATE RUN07/11/2018
PRQJECT: STR2871- 034 ESTI MATE NO 0017 15: 42: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 CITY OF LAMAR WATER LI NE

0835 608-00000 Concrete Sidewal k 8. 000 0. 000
Sy 7.000 399. 00
57. 00000 7.000 399. 00
0840 619- 00006 Connect to New Waterline 89. 000 0. 000
EACH 0. 000 0.00
470. 00000 0. 000 0. 00
0841 619-00006 Connect to New Waterline 60. 000 60. 000
EACH 0. 000 0. 00
481. 96000 60. 000 28,917. 60
0845 619-06120 12 Inch Ductile Iron Pipe 373. 000 373. 000
LF 0. 000 0.00
125. 00000 373.000 46, 625. 00
0850 619-10247 *24 Inch Wl ded Steel Pipe (Jacked) 100. 000 100. 000
LF 0. 000 0. 00
840. 00000 100. 000 84, 000. 00
0855 619-50060 3/4 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0860 619-50080 1 Inch Plastic Pipe 3, 413. 000 3, 213. 000
LF 33. 000 495. 00
15. 00000 3, 246. 000 48, 690. 00
0865 619-50120 1-1/2 Inch Plastic Pipe 100. 000 96. 000
LF 0. 000 0.00
21. 00000 96. 000 2,016. 00
0870 619-50160 2 Inch Plastic Pipe 190. 000 40. 000
LF 139. 000 3, 753. 00
27. 00000 179. 000 4,833. 00
0875 619-50480 6 Inch Plastic Pipe 1, 050. 000 624. 000
LF 47. 000 1,692. 00
36. 00000 671. 000 24, 156. 00
0875 MATERI AL ALLOWANCE Water Pipe Plastic 436. 000
LF -47.000 -114.68

2. 44000 389. 000 949. 16



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 19668- Bl D ESTI MATE RUN07/11/2018
PRQJECT: STR2871- 034 ESTI MATE NO 0017 15: 42: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 CITY OF LAMAR WATER LI NE

0880 619-50640 8 Inch Plastic Pipe 160. 000 2.000
LF 0. 000 0.00
46. 00000 2.000 92. 00
0880 MATERI AL ALLOMNCE 8 I nch Plastic Pipe 158. 000
LF 0. 000 0.00
4. 20000 158. 000 663. 60
0885 619-50960 12 Inch Plastic Pipe 5, 050. 000 4,781.000
LF 44.000 4,004. 00
91. 00000 4, 825. 000 439, 075. 00
0885 MATERI AL ALLOMNCE 12 Inch Plastic Pipe 0. 000
LF 0. 000 0.00
8. 96000 0. 000 0. 00
0885 MATERI AL ALLOWANCE 12 Inch Plastic Pipe 0. 000
LF 0. 000 0.00
8. 96000 0. 000 0.00
0885 MATERI AL ALLOMNCE 12 Inch Plastic Pipe Fitting 0. 000
LF 0. 000 0.00
28. 60000 0. 000 0. 00
0890 619-75048 6 Inch Gate Val ve 20. 000 20. 000
EACH 0. 000 0.00
1, 400. 00000 20. 000 28, 000. 00
0895 619- 75064 8 Inch Gate Val ve 3.000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0.00
0900 619-75096 12 Inch Gate Valve 19. 000 18. 000
EACH 1. 000 3, 400. 00
3, 400. 00000 19. 000 64, 600. 00
0900 MATERI AL ALLOMNCE 12 Inch Gate Val ve 0. 000
EACH 0. 000 0.00
1, 549. 00000 0. 000 0.00
0905 619-75100 12-Inch Valve Insertion 1. 000 1. 000
EACH 0. 000 0.00

21, 000. 00000 1. 000 21, 000. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19668- Bl D ESTI MATE RUN07/11/2018
PRQJECT: STR2871- 034 ESTI MATE NO 0017 15: 42: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 CITY OF LAMAR WATER LI NE

0910 619-77206 6-1nch Restrained Coupling Adapter 6. 000 6. 000
EACH 0. 000 0.00
400. 00000 6. 000 2,400. 00
0915 619-77208 8-1nch Restrained Coupling Adapter 3. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0920 619-77212 12-Inch Restrained Coupling Adapter 6. 000 4.000
EACH 1. 000 770. 00
770. 00000 5. 000 3, 850. 00
0925 619-77400 Curb Stop and Box 6. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0.00
0926 619-77400 Curb Stop and Box 141. 000 3. 000
EACH 1.000 452. 33
452. 33000 4.000 1, 809. 32
0930 619-78048 6 Inch Fire Hydrant 12. 000 7.000
EACH 1. 000 5, 400. 00
5, 400. 00000 8. 000 43, 200. 00
0930 MATERI AL ALLOWANCE 6 | nch Fire Hydrant 5. 000
EACH -1. 000 -1, 986. 00
1, 986. 00000 4.000 7,944.00
0935 619-80000 Cat hodi ¢ Protection 1. 000 1. 000
LS 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0940 623-00060 Hose Bib 18. 000 7.000
EACH 1. 000 1, 500. 00
1, 500. 00000 8. 000 12, 000. 00
0940 MATERI AL ALLOMNCE 1 Inch Pit Setter 11. 000
EACH -1.000 -843.78
843. 78000 10. 000 8, 437. 80
0945 623-07008 1 Inch Water Meter 18. 000 7.000
EACH 1.000 600. 00

600. 00000 8. 000 4, 800. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 19668- Bl D ESTI MATE RUN07/11/2018
PRQJECT: STR2871- 034 ESTI MATE NO 0017 15: 42: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0O500 CITY OF LAMAR WATER LI NE

0946 900-00012 Added Item (Foot)/ Tracer Wre 3,572. 000 3, 398. 000
LF 174. 000 78. 30
0. 45000 3,572. 000 1, 607. 40
0950 626- 00000 Mobi |i zati on 0. 100 0. 092
LS 0. 000 0. 00
1, 220, 000. 00000 0. 092 112, 240. 00

CAT 0500 CURRENT AMI $ 1,302,203.52$% 19,854.77 % 1, 047, 053. 27

PROJECT TOTAL CURRENT AMI $12,781,232.80$% 640, 180. 21 $ 8, 208, 748. 83



